SAS Superstructure
Location: 04-SF-80-13.2/13.9
Client Name: CalTrans

attrans

Daily Diary Report by Bid Item

Run date 21-Nov-14
Time 12:07PM

Contract No.:  04-0120F4
Diary #: 051 Const Calendar Day: 210 Date: 06-Apr-2010 Tuesday

04-0120F4
04-SF-80-13.2/13.9

Inspector Name: Wilcox, Jason Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  06:30 AM  17:00 PM Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Jefferson, Paul Approved Date: 13-Jan-12 Status: Approved
Weather
Temperature 7 AM 40 -50 12 PM 50 -60 4PM 50 - 60
Precipitation Condition

Working Day If no, explain:

Diary:
OBG Bolting & Welding
FIELD WORK:

Thanh Le called in sick today.
E-LINE:

Splice 1:
* Weld on the North Side Panel

Splice 2:

* Prepare to and begin weld on the North Side Panel

* Prepare for and begin back gouge on the outside of the South Side Panel
* Bolt up the South Side Panel stiffeners

* U/T Preparation at the Bottom Plate; U/T started

Splice 3:
*Weld at the ends of the Bottom Plate near the Longitudinal Diaphragms

W-LINE:
* Slide OBG Lift 3W into position

Splice 1:
*Weld the SAW ROOT on the Top Deck

Splice 2:
* |nitial seismic connection met
* Step 1A conditions met for bolting

CB2/3W :
* |Install pins and bolts at the Interior web's lower 3 plates

Accrued 2 hours of overtime covering the Contractor's hours.

Dispute

[]

AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 056 W-L02-OBG.056 W Line Lift 02 OBG Erect structural steel (bridge box girder)
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Job Name: 04-0120F4 Inspector Name: Wilcox, Jason

Daily Diary Report by Bid Item

Diary #: 051  Date: 06-Apr-2010 Tuesday

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L02-ALB.056

W Line Lift 02 Align & Bolt

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L02-WEL.056

W Line Lift 02 Weld

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L03-OBG.056

W Line Lift 03 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L03-ALB.056

W Line Lift 03 Align & Bolt

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-LO3-WEL.056

W Line Lift 03 Weld

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L04-ALB.056

W Line Lift 04 Align & Bolt

04-0120F4 Bid Iltem: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L02-ALB.056

E Line Lift 02 Align & Bolt

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L02-WEL.056

E Line Lift 02 Weld

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L02-CBM.056

E-W Line Cross Over Lift 02 Cross Beam

04-0120F4 Bid Iltem: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L03-CBM.056

E-W Line Cross Over Lift 03 Cross Beam
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Job Name: 04-0120F4 Inspector Name: Wilcox, Jason

Daily Diary Report by Bid Item

Diary #: 051  Date: 06-Apr-2010

Tuesday

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L04-CBM.056

E-W Line Cross Over Lift 04 Cross Beam

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L03-ALB.056

E Line Lift 03 Align & Bolt

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-LO3-WEL.056

E Line Lift 03 Weld

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L04-ALB.056

E Line Lift 04 Align & Bolt

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L04-WEL.056

E Line Lift 04 Weld
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